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Department of Energy
Richland Operations Office
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n
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Mr. Paul T. Day
Hanford Project Manager
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Ricfiland, Washington 99352
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Dear Mr. Day:

^ 1100-EM-1 OPERABLE UNIT REMEDIAL INVESTIGATION PHASE II (RI II) REPORT AND
Gv FEASIBILITY STUDY PHASE III (FS III) REPORT SCHEDULES

The U.S. Department of Energy, Richland Operations Office (DOE-RL) requests the
Hanford Federal Facility Agreement and Consent Order interim milestone schedules
for the RI II report (M-15-018, November 1991) and for the FS III report (M-15-
01C, April 1992) be extended.

The original 1100-EM-1 Operable Unit Work Plan schedule (based on Tri-Party
Agreement (TPA) milestones) was prepared with no knowledge that contamination

' from off the Hanford Site had entered the groundwater in the vicinity of the Horn
-_, Rapids Landfill. The U.S. Environmental Protection Agency (EPA) has directed

DOE-RL to take responsibility for contaminated groundwater in the vicinity of
_ Advanced Nuclear Fuels Corporation (ANF) and the Horn Rapids Landfill. EPA has

asserted this is required under the Comprehensive Environmental Response,
- Compensation, and Liability Act (CERCLA), Section 120. EPA also recommended that

DOE-RL get ANF involved in the CERCLA work for this area. DOE-RL has initiatedrr` those discussions with ANF. As a result of the expanded scope of work and ANF
involvement in the delineation and characterization of the plume of contaminated
groundwater, the milestones for delivery of the RI II and FS III reports must be
extended.

DOE-RL is diligently coordinating required characterization efforts with ANF
personnel. Agreement between DOE-RL and ANF on ANF's role in the delineation and
characteriYation of the groundwater plume on their property is expected in late
May 1991. Based upon informal discussions with EPA, it was agreed that an
official change request to the TPA Action Plan for the previously cited interim
milestone dates would be prepared and submitted when the agreement with ANF is
consummated and the scope is defined by all parties.
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Please indicate your position to this request in writing no later than
April 30, 1991. If you have questions, please call Mr. Robert K. Stewart
at 376-6192.

Sincerely,

ERD:RKS

cc: T. Nord, Ecology
R. Hibbard, Ecology
J. Stewart, USACE

^ W. Greenwold, USACE
^ KT: Wintczak, WHC.

S. Clark, WHC
T. Veneziano, WHC
Administrative Record,

1100 EM-1

T

even H. Wisness, Manager
ri-Party Agreement Project Office
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